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CCR No. 97- 1079 Logged Date 07/17/97 Rev. - Request Type CCR

Priority Routine Urgent X Emergency Affected Release B Change Class II

Title  DPS   B0 Validation/Clean Up

Documents Affected None Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

ECS CCB - AC 97-0086

RTM Change X Start New Baseline

Problem
Requirement and/or modifications are needed for B0 validation; and/or Release B re-plan release allocations to B0 or
B1.   

Proposed Solution
 Requirement and/or modifications and/or release attribute changes are made as warranted. For  non-allowable
attribute values use: ‘unverified’ for verification status (L4s).   Data reflects RTM 6/23/97 baseline.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng x FOS M&O

Procurement QO x Rel. Dev x Rel. A Rel. C SCDO Arch.

Science Off Security Subcontract Sys. Eng x Sys Verf
Acpt

x

Cost: None x Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None x Other

Additional LOC Man-Months

Materials

Originator Bang Nguyen (signed)  Bang Nguyen   7/17/97
Signature Date

Office Sys. Eng. Office Manager (signed)  Edward Nicosia for F. Davarya   7/17/97
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)  Paul Fingerman      7/30/97
Signature Date
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ECS


